

Client Request Management Tool — Rollout KPI Summary

Steering Committee Update | Change Management Program
Meridian Global Bank | Back & Middle Office Operations | Q4 (Illustrative)


Program Overview

Led end-to-end change management for the rollout of a new client request management platform across back and middle office teams at a global investment bank. The program spanned six regions and 340+ staff, combining stakeholder engagement, structured training, and continuous KPI reporting to executive leadership.

Key Performance Indicators

Metric	Baseline	Current	Change
Avg. ticket resolution time	46 hrs	5.2 hrs	↓ 89%
Monthly tickets processed	7,400	11,800	↑ 59%
Staff trained (6 regions)	0	342 (98%)	—
Escalations to exec. committee	18 / month	12 / month	↓ 35%
End-user satisfaction (survey)	—	4.4 / 5	—

Adoption Rate by Rollout Phase



Rollout Timeline

Phase	Duration	Focus
Discovery & Requirements	Weeks 1–4	Process mapping, stakeholder interviews, SOP drafting
Pilot	Weeks 5–10	2 back-office teams, feedback loops, tool refinement
Regional Rollout	Weeks 11–20	EMEA, APAC, Americas — training + go-live support
Full Deployment & Hypercare	Weeks 21–24	Org-wide adoption, KPI reporting, sustained support

Key Wins & Next Steps

- Reduced average ticket resolution time by 89%, exceeding the program target.
- Achieved 98% training completion across all six regions ahead of go-live.
- Cut executive-level escalations by over a third within the first full quarter post-launch.
- Next: expand automated reporting dashboards and begin phase 2 tool enhancements based on user feedback.

This document uses fictional data for portfolio demonstration purposes only. It does not represent actual figures, timelines, or outcomes from any employer.